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Project Status Report

Work Assignment Number: 47-5N60

Site Name: Sauget Area | & 2 Sites (TA)

E & E Job Number. ZK9000

Prepared by: C. Carlson, Site Manager

Date: December 19, 1997

Period: November 2. 1997 through November 29, 1997

Copies:  RPM: Leah Evison. EPA Region 5
PM: Daniel Sewall, E & E - Chicago

Progress Made This Reporting Period

During this reporting period, E & E worked primarily on data entry and PRP records
cormpilation Details of the work activities performed during the reporting period are as
foliows:

* E & E team members completed work efforts at the EPA Records
Center making paper copies from the 718 microfiche brought back to
Chicago from the IEPA file search. A total of approximately 3,000-
5.000 pages were printed from the 718 microfiche.

*  Work effort during the reporting period focused mainly on entry of
data into surnmary table formats and on entry of data into the PRP
database. In addition, work was begun on creating base maps for
data presentation.

¢ E & E submitted a request for extension for submittal of project
deliverables to EPA on November 14. The basis for the extension
was summarized under the "Problem Areas and Recommended
Solutions” heading in both the October and November Monthly
Status Reports.

In addition tc the above, work performed during the reporting period included routine
project management activities, including financial tracking, preparing the previous month’s

status report, and communications with the WAM.

Project Costs and LOE Hours

Expenditures for this reporting period included $16,071.37 and 209.00 LOE hours
Project to date expenditures include $100,186.50 and 1,251.50 LOE hours. Table 1 provides
a breakdown of the costs to date, estimated costs to complete and estimated variance on a
task-specific basis. Table 2 provides a task-specific status report on project hours and
schedule. Summaries of financial status and direct labor charges by il are provided in
Tables 3 and 4, respectively. Table 5 provides a breakdown of labor hours expended bv task
for this reporting period.
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Problem Areas and Recommended Solutions

None to report

Problems Resolved

None to report

Deliverables Submitted

None to repon

Activities Planned for Next Reporting Period

E & E will continue data entry and PRP records compilation activities during the next
reporting period. Submittal of the draft data tables/maps and PRP database is scheduled for
January 9. 1998

Key Personne| Changes

None to report
Subcontracting

None to report
Travel

None to report

Laboratory Activities

None to report
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TABLE |

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086
COST STATUS REPORT BY TASK
SAUGET AREA 1 & 2 SITES (TA)
AS OF NOVEMBER 29, 1997

COST TO DATE ENTIMATED TOTAL L OS]
. CURRENT TO AT ESTIMATED
TASK SUBTASK DESCRIPTION MONTH LABOR OTHER TOTAL COMPLETE COMPLETION BUDGET VARIANCE
| l PROJECT PLANNINC N 102 838 825 L1 683 V] 11.683 119 490
| 2 PROJECT MANAGEMENT 10 5570 44 3615 $.874 il 489 10,489 4]
TASK 1| TOTAL 141s 16,429 869 17.298 4874 22172 21 682 -490
2 0 ACQUISITION OF EXISTING 1178 34 952 4,447 39.399 2.000 41.399 34 993 -6,406
DATA
3 0 PROPERTY OWNERSHIP 44 7.649 328 7977 1,000 8977 6.934 -2.043
TABLES/MAPS
4 0 TECHNICAL DATA 8.661 27.997 826 28.823 33,714 62537 62.537 0
SUMMARY TABLES/MAPS
3 0 DATA CAPS MEMORANDA & 0 Q Q0 1.351 7.351 7351 0
6 0 PRP RECORDS S 17 6.562 127 6.689 16.107 22,796 22 801 5
COMPILATION
99 0 AWARL FEE Y 0 0 Q 10.623 10.623 16.623 0
TOTAL: 6472 93,589 6.597 100,186 75.669 175 855 166 921 -$.934
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TABLE 2

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086

Page Y ot |

PROJECT HOURS/SCHEDULE STATLUS
REPORT BY TASK
SAUGET AREA | & 2 SITES (TA)
AS OF NOVEMBER 29, 1997
AL THORIZED PLAN ACTUAL LOE HOURS PERCENT
START FINISH FINISH CURRENT TO EST. TO AT AUTH ESTIMATED
TASK SUBTASK DESCRIPTION DATE DATE DATE MONTH DATE COMPLETE COMPLETION BUDGET VARIANCE COMPLETE SPENT
i ] PROJECT 07 21.97 08397 ay 97 U0 135 00 Uy 135 0 LNL Y 200 100 101
PLANNING
i 2 PROJECT 07 21w (St 811 12.00 66 0 0.0 Lo U TR ] 000 57 57
MANAGEMEN !
TASK 1 TOT A: 1200 201 00 50.0) 251 00 244 0 -2 80 Bl
2 0 ACQUISITION OF 0721197 02 28/9¢ 0.00 438 00 40.0) 478.00 Ak 0 78 00 92 109
EXISTING DA A
£
~ 3 0 PROPERTY 08 27/97 0l 28/ 0.0 97.00 20.0:) 117.00 [REERLY] 170 83 97
\" OWNERSHIF
&~ TABLES/MAPS
4 { TECHNICAL 08:27:97 {2289k 137.00 437 50 466.59 504 (0 Wis K) (1Y §) a8 48
DATA SUMMARY
TABLES MAPS
5 0 DATA GAPS 08: 27,97 022898 0.00 0.00 92.00 92 00 Yo 0400 O 1
MEMORANL A
6 0 PRP RECORDS 08:27:97 02 2K/9% 60 .00 78.00 238440 316.00 FIRN i} 0 (0 25 23
COMPILATION
PROJECT TC TaLS 209.00 1.251.50 %06 50 2.158.00 2060 00 97 (X) 54 61
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TABLE 3

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-W8-0086
SUMMARY OF FINANCIAL STATUS REPORT
SAUGET AREA 1 & 2 TECHNICAL ASSISTANCE
AS OF 29-NOV-97

ACTUAL
CURRENT PROJECT
MONTH TO DATE
HOURS :
208.00 1251.50
25.00 B8.50
TOTAL HOURS 234.00 1340.00
COSTS
DIRECT LABOR 5215.65 32362.414
TRAVEL .00 2420.75
EQUIPMENT 0.00 -51.79
OTHER DIRECT COST * 724,11 2465.23
LABORATORY SERVICES 0.00 0.00
INDIRECTS 9663.50 60071.80
SUBCONTRACTS 0.00 0.00
TOTAL COSTS 15603.26 97268.43
FEE:
BASE 468.11 2918.07
BASE ON SUBCONTRACTS 0.00 0.00
AWARD 0.00 0.00
AWARD ON SUBCONTRACTS 0.00 0.00
TOTAL FEE 468.11 2918.07
GRAND TOTAL 16071.37 100186.50
* OTHER DIRECT COST
COMPUTER USAGE 368.44 1478.31
OUTSIDE SERVICES 0.00 18.00
POSTAGE & DELIVERY SERVICES 37.25 288.25
BOOKS & PUBLICATIONS 0.00 246.16
COPY COSTS 0.00 64.30
STATIONARY & OFFICE SUPLIES 318.42 370.21
TOTAL ODCs 724 .11 2465.23
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TABLE ¢

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-W8-0086

8 SUMMARY OF DIRECT LABOR BY P-GRADE
< SAUGET AREA 1 & 2 TECHNICAL ASSISTANCE
g AS OF 29-NOV-%7
ho)
Y]
hel
e
CURRENT NONTH CURRENT CONTRACT YEAR PROJECT TO DATE
LABOR REG ot TOTAL TOTAL REG ot TOTAL TOTAL REG oT , TOTAL TOTAL
cone HOURS  HOURS  HOURS DOLLARS HOURS  HOURS  HOURS DOLLARS HOURS  HOURS  HOURS DOLLARS
| oemmmm—— R 0.00 486 .41 o 486.41
e BUTI 9104 .84 75161.59 <ty 75161.59
“ 47.00 2293.78 9247.81 e Y 9247.81
M 51.00 2817.00 $827.33 w 5827.33
= L e JEICRT 0.00 0.00 bR 0.00
»
=
~ A : oo 57.84 s7.0¢ el 57.84
P O s
proressrona. RN, 14277 4¢ 90780.98 90780.98
CLERICAL w 809.73 2808.07 2808.07
TOTALS e - EEBCTIRE 91589.05 Nu 93589.05
%
S
S




TABLE 5 HAS BEEN REDACTED AS IT CONTAINS

CONFIDENTIAL CONTRACTOR COSTS



